COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 15/ 2019

ESTI MATE SUMVARY 13: 46: 18
CONTI D C21262 ESTI MATE NO. 0007 FI NL SPEC YR: 2005
PCN: 21262- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 127.0 DAYS TIVE ALLOW 122 WORK DAYS
SH 133 BOW E RESURFACI NG PERCENT TIME: 104. 10 ORI G TI ME ALLON 100 VORK DAYS
PRQJECT NO. STR133A- 046
SH 133 BOW E RESURFACI NG
NAME OF ROAD:
PROJECT COUNTI ES: GUNNI SON, REG ON 3 DELTA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 01/ 15/ 2019 DATE TI ME STARTED 04/23/2018
2273 RI VER ROAD DATE LET 01/ 04/ 2018 DATE WORK BEGAN 04/ 23/ 2018
DATE AWARDED 01/18/ 2018 DATE TI ME STOPPED 10/29/2018
DATE CONTRACT EXECUTED 02/15/2018 DATE ACCEPTED 10/ 29/ 2018
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 04/ 23/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 7,880, 040. 43 PARTI Cl PATI NG $ 7,880, 040. 44 $ 0.00
AWARD PRQIECT AMT: $ 7,993,121.01 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 7, 880, 040. 44 0.00
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,880, 040. 44 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 119, 896. 82
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 7,880, 040. 44 119, 896. 82
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 7,880, 040. 44 119, 896. 82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 119, 896. 82

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00220

202- 00240

202- 01130

202-01170

202- 01300

203- 00050

203- 01500

203- 01510

203- 01582

203- 01597

C21262

21262-BI D
STR133A- 046

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Delineator

Renova

of Asphalt Mat

*Renova

of Asphalt Mat (Pl aning)

*Rermoval of Guardrail Type 3

Renoval of Guardrail Type 7

*Renoval

of End Anchorage

Unsui tabl e Materi al

Bl adi ng

Backhoe

Truck (Dunp)

Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
440. 000
EACH
5. 25000
0. 000
sy
11. 50000
11, 387. 000
5%
1. 75000
26, 196. 000
LF
3. 50000
80. 000
LF
22. 25000
61. 000
EACH
183. 00000
0. 000
oy
48. 00000
8. 000
HOUR
100. 00000
0. 000
HOUR
85. 00000
0. 000
HOUR
125. 00000
85. 000
HOUR

350. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

440. 000
0. 000
440. 000

0. 000
0. 000
0. 000

11, 387.000
0. 000
11, 387. 000

26, 196. 000
0. 000
26, 196. 000

80. 000
0. 000
80. 000

61. 000
0. 000
61. 000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

85. 000
0. 000
85. 000

Page 2

ESTI MATE RUNO1/ 15/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:46: 18

AMOUNT

2,310

19, 927

91, 686

1, 780.

11,163

800.

29, 750

00

.00

25

00

00

00

.00

00

.00

.00

00



CONTI D

ROADWAY

CAT NO0200

0060 208-00002

0065 208-00035

0070 208-00045

0075 208-00051

0080 208-00103

0085 208-00105

0090 208-00106

0095 208-00107

0100 208-00207

0105 212-00006

0110 212-00032

C21262
21262-BID
STR133A- 046
| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

*Concrete Washout Structure

*StormDrain Inlet Protection (Type I)

*Renoval and Di sposal of Sedinent (Labor)

*Rermoval and Di sposal of Sediment (Equipnent)

Sweepi ng (Sedi ment Renoval)

Renoval of Trash

*Erosi on Control Managenent

*Seedi ng (Native)

*Soi | Condi tioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
9. 00000
216. 000
LF
3. 00000
0. 000
EACH
375. 00000
24.000
LF
17. 00000
22.000
HOUR
34. 00000
10. 000
HOUR
75. 00000
36. 000
HOUR
120. 00000
10. 000
HOUR
200. 00000
27.000
DAY
795. 00000
0. 300
ACRE
1, 600. 00000
0. 300
ACRE

480. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

216. 000
0. 000
216. 000

0. 000
0. 000
0. 000

24.000
0. 000
24.000

22.000
0. 000
22.000

10. 000
0. 000
10. 000

36. 000
0. 000
36. 000

10. 000
0. 000
10. 000

27.000
0. 000
27.000

0. 300
0. 000
0. 300

0. 300
0. 000
0. 300

Page 3

ESTI MATE RUN 01/ 15/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:46: 18

AMOUNT

648.

408

748.

750.

4,320

2,000

21, 465

480.

144.

.00

00

.00

00

00

00

00

00

00

00

00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0115 213-00012

0120

240- 00001

0125

240- 00010

0130

304- 03000

0135

304- 06000

0140

304- 07000

0145

307-00000

0150

403- 34701

0155

403- 34701

0160

406- 09500

0165 411-03342

C21262
21262-BID
STR133A- 046
| TEM
DESCRI PTI ON

*Spray-on Mul ch Bl anket

*W1dlife Biologist

of Nests

*Renoval

Aggr egat e Base Course (Cd ass 3)

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (Cass 7)

*Hydrated Linme

Hot M x Asphalt (Grading SX) (75)

Hot M x Asphalt (Grading SX) (75) (Wth Fiber)

*Col d Bitum nous Pavenent (Recycle)

Asphal t Cenent Performance Grade (PG 64-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 300
ACRE
6, 300. 00000
10. 000
DAY
800. 00000
11. 000
HOUR
100. 00000
0. 000
TON
38. 00000
0. 000
TON
45. 00000
6, 895. 800
TON
25. 00000
739. 050
TON
256. 00000
18, 465. 130
TON
55. 00000
16, 784. 250
TON
61. 00000
251, 720. 000
sy
3. 75000
2, 098. 200
TON

400. 00000

QrY TH'S PERI OD
QTY TO DATE

10.

11.
. 000
11.

6, 895.
. 000
6, 895.

18, 465.
0.
18, 465.

16, 784.
0.
16, 784.

251, 720.
0.
251, 720.

2,098.
. 000
2,098.

. 300
. 000
. 300

000

. 000
10.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

800

800

. 050
. 000
. 050

130
000
130

250
000
250

000
000
000

200

200

Page 4

ESTI MATE RUN 01/ 15/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:46: 18

AMOUNT

1, 890.

8, 000.

1, 100.

172, 395.

189, 196.

1,015, 582.

1, 023, 839.

943, 950.

839, 280.

00

00

00

.00

.00

00

80

15

25

00

00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0207

0210

0215

411-10255

411-90040

420- 00132

506- 01020

606- 00301

606- 00710

606- 01320

606- 01370

606- 01370

606- 01385

606- 01390

C21262
21262-BID
STR133A- 046
| TEM
DESCRI PTI ON

ROADWAY

Enul sified Asphal t

(Sl ow Setting)

*Recycl i ng Agent

Geotextile (Separator) (Cl ass 1)

Geogri d Reinforcenent

*Quardrail

Type 3 (6-3 Post Spacing)

*Quardrail

Type 7 (Style CA)

*End Anchorage Type 3B (Rub Rail)

*Transition Type 3G

Transition Ty 3G

*Transition Type 3J

*End Anchorage Type 3K

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6, 006. 000
GAL
3. 00000
274, 642. 000
GAL
2.00000
0. 000
sy
1. 35000
0. 000
sy
2. 25000
26, 112. 500
LF
21. 25000
135. 000
LF
275. 00000
8. 000
EACH
1, 640. 00000
0. 000
EACH
2, 040. 00000
20. 000
EACH
2, 730. 00000
2.000
EACH
1, 185. 00000
2.000
EACH

1, 615. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6, 006. 000
0. 000
6, 006. 000

274, 642.000
0. 000
274, 642. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

26,112. 500
0. 000
26,112. 500

135. 000
0. 000
135. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

20. 000
0. 000
20. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

Page 5

ESTI MATE RUN 01/ 15/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:46: 18

AMOUNT

18,018

549, 284

554, 890

37,125

13,120

54, 600

2,370

3,230

00

00

.00

.00

63

00

00

.00

00

00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0220 606-01395

0225

606- 02003

0230

606- 02005

0235

612- 00001

0240

612- 00002

0245

612- 00003

0250

612-00081

0255

614- 80385

0260

625- 00001

0265

626- 00000

0270 626-01103

C21262
21262-BID
STR133A- 046
| TEM
DESCRI PTI ON

*Transi tion Type 3L

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Del i neat or

(Type I)

*Del i neat or

(Type 11)

*Del i neat or

(Type 111)

*Del i neat or

( Post

Mount ed) (Type 1)

*Runble Strip

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Services (Tier II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
1, 290. 00000
14. 000
EACH
2, 580. 00000
35. 000
EACH
4, 845. 00000
276. 000
EACH
23. 75000
39. 000
EACH
24. 75000
79. 000
EACH
26. 00000
175. 000
EACH
48. 50000
61, 233. 000
LF
0. 35000
31.000
HOUR
129. 00000
1. 000
LS

790, 000. 00000

1. 000

7, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

14

35.
. 000
35.

39.
. 000
39.

79.

61, 233
0
61,233

31.
. 000
31.

. 000
. 000
. 000

000

. 000
14

000

000

000

. 000
. 000
. 000

000

000

000

. 000
79.

000

. 000
. 000
. 000

000
000
000

000

000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 01/ 15/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:46: 18

AMOUNT

10, 320

36, 120

169, 575

6, 555

965.

2,054

8, 487

21, 431.

3,999

790, 000

7,000

00

00

00

00

25

00

50

55

00

00

00



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21262-BI D
PRQIECT STR133A- 046 ESTI MATE NO 0007
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0275 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 917. 000
GAL
172. 00000
0280 627-00013 *Pavenment Marking Paint (H gh Build) 3, 809. 000
GAL
37. 75000
0285 630-00000  *Fl aggi ng 6, 185. 000
HOUR
21. 00000
0290 630-00001 *Pilot Car Qperation 741. 000
HOUR
65. 00000
0295 630-00007 *Traffic Control Inspection 60. 000
DAY
375. 00000
0300 630-00012 *Traffic Control Managenent 119. 000
DAY
1, 075. 00000
0305 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000
EACH
48. 00000
0310 630-80342 *Construction Traffic Sign (Panel Size B) 114. 000
EACH
59. 00000
0315 630-80355 *Portabl e Message Sign Panel 2.000
EACH
6, 450. 00000
0320 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 0. 000
Type) EACH
1, 600. 00000
0325 630-80360 *Drum Channel i zi ng Devi ce 42.000
EACH

16. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

3, 809.
0. 000
000

000

3, 809.

6, 185. 000
0. 000

6, 185. 000

. 000
0. 000
. 000

60. 000
0. 000
60. 000

. 000
0. 000
. 000

16. 000
0. 000
16. 000

114. 000
0. 000

114. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

42.000
0. 000
42.000

Page 7

ESTI MATE RUN 01/ 15/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:46: 18

AMOUNT

157,724

143, 789

129, 885

48, 165

22,500

127,925

768.

6,726

12,900

672.

00

75

00

00

00

00

00

00

00

.00

00



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21262-BID ESTI MATE RUN 01/ 15/ 2019
PRQJECT: STR133A- 046 ESTI MATE NO. 0007 13: 46: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 30. 000 30. 000
EACH 0. 000 0. 00
16. 00000 30. 000 480. 00
0335 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0.00
0340 630-80370  Concrete Barrier (Temporary) 160. 000 160. 000
LF 0. 000 0. 00
29. 00000 160. 000 4, 640. 00
0345 630-80380 *Traffic Cone 300. 000 300. 000
EACH 0. 000 0. 00
10. 25000 300. 000 3, 075. 00
0350 630-80440 *Portable Rumble Strips (Tenporary) 12. 000 12. 000
EACH 0. 000 0. 00
1, 775. 00000 12. 000 21, 300. 00
0355 630-80511 *Mbobi | e Pavenment Marking Zone 1. 000 1.000
LS 0. 000 0. 00
8, 000. 00000 1.000 8, 000. 00
0360 630-85010  *Inpact Attenuator (Tenporary) 8. 000 8. 000
EACH 0. 000 0. 00
2,700. 00000 8. 000 21, 600. 00
0365 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1.00000 0. 000 0.00
0370 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70016 F/ A Fuel Cost Adjustnent 21, 676. 300 21, 676. 300
FA 0. 000 0. 00
1.00000 21, 676. 300 21, 676. 30
0380 700-70018 F/ A Roadway Snoot hness |ncentive 70, 839. 090 70, 839. 090
F A 0. 000 0. 00

1. 00000 70, 839. 090 70, 839. 09



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21262-BID ESTI MATE RUN 01/ 15/ 2019
PRQJECT: STR133A- 046 ESTI MATE NO. 0007 13: 46: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 700- 70019 F/ A Asphalt Cement Cost Adj ustnent 94, 041. 950 94, 041. 950
FA 0. 000 0.00
1. 00000 94, 041. 950 94, 041. 95
0390 700-70023 F/ A On- The-Job Trai nee 26. 000 26. 000
FA 0. 000 0. 00
1. 00000 26. 000 26. 00
0395 700- 70025 F/A Quality Incentive Paynment 109, 177. 140 109, 177. 140
FA 0. 000 0.00
1. 00000 109, 177. 140 109, 177. 14
0400 700-70034 F/ A Work Zone Intrusion Al arm System 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0405 700- 70042 F/ A Railroad Fl aggi ng 9, 657. 500 9, 657. 500
FA 0. 000 0.00
1. 00000 9, 657. 500 9, 657.50
0410 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0411 900-00014  Added Item (Lunp Sum)/ Work Zone Intrusion Alarm 1.000 1.000
System
LS 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0412 900-00028 Added Item (QJT Danmges) -987. 000 -987. 000
HOUR 0. 000 0. 00
24.77385 -987. 000 -24,451.79
CAT 0200 CURRENT AMI $ 7,673,873.32$ 0.00% 7,673,873.32

CAT NO0300 1-06-0

0415 202-00240  *Renpval of Asphalt Mat (Pl aning) 770. 000 770. 000
Sy 0. 000 0. 00
1. 75000 770. 000 1, 347.50
0420 202-00453 *Renoval of Portions of Present Structure (Cl ass 2) 0. 000 0. 000
5% 0. 000 0. 00

280. 00000 0. 000 0.00



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21262-BID ESTI MATE RUN 01/ 15/ 2019
PRQJECT: STR133A- 046 ESTI MATE NO. 0007 13: 46: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 1-06-0

0425 202-00500 *Renoval of Portions of Present Structure 4. 000 4. 000
EACH 0. 000 0. 00
1, 270. 00000 4. 000 5, 080. 00
0430 202-01000 Renoval of Fence 160. 000 160. 000
LF 0. 000 0. 00
7.00000 160. 000 1,120.00
0435 403-34701 Hot M x Asphalt (Grading SX) (75) 61. 600 61. 600
TON 0. 000 0. 00
55. 00000 61. 600 3, 388. 00
0440 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 3.620 3.620
TON 0. 000 0. 00
400. 00000 3.620 1,448.00
0445 411-10255 Emul sified Asphalt (Sl ow Setting) 37. 000 37. 000
GAL 0. 000 0. 00
3. 00000 37.000 111. 00
0450 518-03000 *Sawi ng and Seal i ng Bridge Joint 85. 000 85. 000
LF 0. 000 0. 00
8. 75000 85. 000 743.75
0455 601-03040 *Concrete Class D (Bridge) 2.200 2.200
cY 0. 000 0. 00
7,325. 00000 2.200 16, 115. 00
0460 601-06100 *Concrete (Patching) 0. 000 0. 000
cY 0. 000 0. 00
2, 625. 00000 0. 000 0.00
0465 602-00020 *Rei nforcing Steel (Epoxy Coated) 232.000 232.000
LB 0. 000 0. 00
5. 25000 232.000 1, 218. 00
0470 607-53005 *Fence Chain Link (Special) 160. 000 160. 000
LF 0. 000 0. 00
175. 00000 160. 000 28, 000. 00

CAT 0300 CURRENT AMT $ 58,571.25 $ 0.00% 58, 571. 25



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21262-BID ESTI MATE RUN 01/ 15/ 2019
PRQJECT: STR133A- 046 ESTI MATE NO. 0007 13: 46: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 1-06-V

0475 202-00240  *Renpval of Asphalt Mat (Pl aning) 1, 836. 000 1, 836. 000
534 0. 000 0. 00
1. 75000 1, 836. 000 3,213.00
0480 202-00453 *Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
5% 0. 000 0. 00
280. 00000 0. 000 0.00
0485 202-00500 *Renoval of Portions of Present Structure 4. 000 4. 000
EACH 0. 000 0. 00
1, 270. 00000 4. 000 5, 080. 00
0490 403-34701 Hot Mx Asphalt (Gading SX) (75) 151. 430 151. 430
TON 0. 000 0. 00
55. 00000 151. 430 8,328. 65
0495 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 9. 160 9. 160
TON 0. 000 0. 00
400. 00000 9. 160 3, 664. 00
0500 411-10255 Enul sified Asphalt (S| ow Setting) 92. 000 92. 000
GAL 0. 000 0. 00
3. 00000 92.000 276. 00
0501 515-00120 Wat er proof i ng ( Menbr ane) 212.000 212.000
Sy 0. 000 0. 00
52. 00000 212.000 11, 024. 00
0505 518- 03000 *Sawi ng and Seal i ng Bridge Joint 160. 000 160. 000
LF 0. 000 0. 00
8. 75000 160. 000 1, 400. 00
0510 601-03040 *Concrete Class D (Bridge) 2.200 2.200
cY 0. 000 0. 00
7, 325. 00000 2.200 16, 115. 00
0515 601-06100 *Concrete (Patching) 0. 000 0. 000
cY 0. 000 0. 00
2, 625. 00000 0. 000 0.00
0520 602-00020 *Rei nforcing Steel (Epoxy Coated) 232.000 232.000
LB 0. 000 0. 00

5. 25000 232.000 1, 218. 00



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21262-BID ESTI MATE RUN 01/ 15/ 2019
PRQJECT: STR133A- 046 ESTI MATE NO. 0007 13: 46: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 1-06-V

0521 626-00100 Mobi i zation (W o Autopay) 1. 000 1. 000
LS 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00
0522 900-00022  Added Item (Square Yard)/ Menbrane Repair Prep Wrk 212.000 212.000
SY 0. 000 0. 00
23. 00000 212.000 4,876. 00
CAT 0301 CURRENT AMT $ 57,194.65 % 0.00% 57,194. 65

CAT NO0302 1-07-S

0525 201-00005 *Renpval of Debris 1. 000 1. 000
LS 0. 000 0. 00
725. 00000 1. 000 725. 00
0530 202-00240 *Renoval of Asphalt Mat (Pl aning) 2,387.000 2,387.000
SY 0. 000 0. 00
1. 75000 2,387.000 4,177.25
0535 202- 00453 *Renmpval of Portions of Present Structure (Cl ass 2) 2.000 2.000
SY 0. 000 0. 00
280. 00000 2.000 560. 00
0540 202-00500 *Renpval of Portions of Present Structure 4. 000 4. 000
EACH 0. 000 0. 00
1, 270. 00000 4.000 5, 080. 00
0545 202-00520 *Renpval of Expansion Joint Mterial 40. 000 40. 000
LF 0. 000 0. 00
12. 50000 40. 000 500. 00
0550 403-00720 Hot M x Asphalt (Patching) (Asphalt) 32. 400 32. 400
TON 0. 000 0. 00
150. 00000 32. 400 4, 860. 00
0555 403-34701 Hot Mx Asphalt (Grading SX) (75) 192.130 192.130
TON 0. 000 0. 00
55. 00000 192. 130 10, 567. 15
0560 411-03342 Asphalt Cenent Performance Gade (PG 64-28) 11. 210 11.210
TON 0. 000 0. 00

400. 00000 11. 210 4, 484. 00



CONTI D

CAT NO0302

0565 411-10255

0570

518- 01060

0575

601- 03040

0580

601- 06100

0585 602- 00020

CAT NO0303

0590 202-00240

0595

202- 00453

0600

403- 00720

0605

403- 34701

0610 411-03342

C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON
21262-BID
STR133A- 046 ESTI MATE NO 0007
CURRENT PREV QTY/
| TEM QUANTI TY/ QTY TH' S PERI OD
DESCRI PTI ON UNITS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
1-07-S
Emul sified Asphalt (Sl ow Setting) 116. 000 116. 000
GAL 0. 000
3. 00000 116. 000
*Bri dge Expansion Device (G and) (0-4 Inches) 40. 000 40. 000
LF 0. 000
26. 00000 40. 000
*Concrete Class D (Bridge) 2.200 2. 200
cY 0. 000
7, 325. 00000 2.200
*Concrete (Patching) 0.920 0.920
cY 0. 000
2, 625. 00000 0.920
*Rei nforcing Steel (Epoxy Coated) 232.000 232.000
LB 0. 000
5. 25000 232.000
CAT 0302 CURRENT AMT $ 52,089.40%
1-07-P
*Rermoval of Asphalt Mat (Pl aning) 1, 333. 000 1, 333. 000
Sy 0. 000
1. 75000 1, 333. 000
*Renmpval of Portions of Present Structure (Cl ass 2) 0. 000 0. 000
Sy 0. 000
280. 00000 0. 000
Hot M x Asphalt (Patching) (Asphalt) 13. 750 13. 750
TON 0. 000
150. 00000 13. 750
Hot M x Asphalt (Grading SX) (75) (Wth Fiber) 110. 000 110. 000
TON 0. 000
61. 00000 110. 000
Asphalt Cenent Performance Gade (PG 64-28) 6. 460 6. 460
TON 0. 000
400. 00000 6. 460

Page 13

ESTI MATE RUN 01/ 15/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:46: 18

AMOUNT

348. 00

1, 040. 00

16, 115. 00

2,415. 00

2,332.75

2,062. 50

6, 710. 00

2,584. 00



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21262-BID ESTI MATE RUN 01/ 15/ 2019
PRQJECT: STR133A- 046 ESTI MATE NO. 0007 13: 46: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 1-07-P

0615 411-10255 Emul sified Asphalt (Sl ow Setting) 67. 000 67. 000
GAL 0. 000 0. 00
3. 00000 67.000 201. 00
0620 601-06100 *Concrete (Patching) 0. 000 0. 000
cY 0. 000 0. 00
2, 625. 00000 0. 000 0.00
CAT 0303 CURRENT AMT $ 13,890.25 % 0.00% 13, 890. 25

CAT NO0304 1-07-Q

0625 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 669. 000 1, 669. 000
Sy 0. 000 0.00
1. 75000 1, 669. 000 2,920.75
0630 202-00453 *Renoval of Portions of Present Structure (Cl ass 2) 0. 000 0. 000
5% 0. 000 0. 00
280. 00000 0. 000 0.00
0635 403-34701 Hot M x Asphalt (Gading SX) (75) (Wth Fiber) 143. 460 143. 460
TON 0. 000 0.00
61. 00000 143. 460 8, 751. 06
0640 411-03342 Asphalt Cenent Performance Grade (PG 64-28) 8. 400 8. 400
TON 0. 000 0. 00
400. 00000 8. 400 3, 360. 00
0645 411-10255 Emul sified Asphalt (Sl ow Setting) 87. 000 87. 000
GAL 0. 000 0.00
3. 00000 87.000 261. 00
0650 518-03000 *Sawi ng and Seal i ng Bridge Joint 129. 000 129. 000
LF 0. 000 0. 00
8. 75000 129. 000 1,128.75
0655 601-06100 *Concrete (Patching) 0. 000 0. 000
cY 0. 000 0.00
2,625. 00000 0. 000 0. 00
CAT 0304 CURRENT AMI  $ 16,421.56 $ 0.00% 16, 421. 56

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0660 620-00002 *Field Ofice (Cass 2) 1. 000 1.000
EACH 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21262-BID ESTI MATE RUN 01/ 15/ 2019
PRQJECT: STR133A- 046 ESTI MATE NO. 0007 13: 46: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0665 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000 1.000
EACH 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
0670 620-00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
5, 500. 00000 2.000 11, 000. 00
0675 620-00045 Li qui dat ed Danmages -10. 000 -10. 000
DAY 0. 000 0. 00
5, 500. 00000 -10. 000 - 55, 000. 00
CAT 0400 CURRENT AMT $ 8,000.00 % 0.00$ 8, 000. 00

PRQJECT TOTAL CURRENT AMI $ 7,880, 040.43$ 0.00$ 7,880, 040. 43



